San Antonio Public Library
Construction Update
February 24, 2009

Bazan Branch Library

Description: Repairs and renovations

Funds: 2007 Bond $375,000

Location/District: 2200 W. Commerce Street/District 5

City Architect: William Hensley

Project Architect: None

Design Enhancement: None

Construction Contract: Job Order Contracting/Jamail & Smith Construction

Estimated Completion Date: October 2008

Project Scope: HVAC replacement; site work to correct drainage around building; repairs to
sidewalks; exterior and interior lighting upgrades; repairs to landscaping and irrigation system;
carpet replacement; new furniture; new lighted flagpole

Current Status: All renovations are completed including the installation of the new lighted flag pole.
Installation of the new furniture is scheduled to be complete by the end of February.

Central Library Roof, Skylight Replacement and Exterior Coating

Description: Replacement of the roof and skylight and repairs to exterior leaks

Funds: Certificates of Obligation $3,150,000 (roof $1,500,000; exterior coating $1,650,000)
Location/District: 600 Soledad Street/District 1

City Architect: Chester Slimp

Project Architect: Raba-Kistner Consultants, Inc.

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: May 2010

Project Scope: An interim project to provide re-roofing, recoating and associated repairs to prevent
water infiltration at the Central Library

Current Status: After City posting of the Request for Qualifications, a vendor has been selected as
the Construction-at-Risk Manager/Contractor, pending Council approval in March. After the contracts
are approved by City Council work on the design documents will begin. Construction is estimated to
be complete by the summer of 2010.

Collins Garden Branch Library

Description: Repairs and renovations

Funds: 2007 Bond $400,000

Location/District: District 5

City Architect: William Hensley

Project Architect: None

Design Enhancement: None

Construction Contract: Jamail & Smith Construction

Estimated Completion Date: Estimated November 2008

Project Scope: Roof replacement; exterior patching and painting; removal of rear wood canopy;
parking lot restriping; interior patching and painting

Current Status: The Job Order Contract was approved by City Council on August 14 and work
began in September. No closure of the Branch is anticipated for this work. Painting of the exterior is
complete and re-roofing is in progress. Interior patching and painting have begun and the project is
estimated to be completed by early March.



Cortez Branch Library

Description: Repairs and renovations

Funds: *2007 Bond $300,000/CDBG $100,000

Location/District: District 4

City Architect: William Hensley

Project Architect: Alvidrez Architecture, Inc.

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: Expansion and renovations to the meeting room and front entrance

Current Status: The project architects met with Library staff on August 28 to present conceptual
designs. Construction documents are being completed and the project is expected to be bid in
February. Construction is scheduled to start in April 2009 with completion September 2009. A
discussion is underway to decide whether the branch will have to close while this work is underway.

*$50,000 of Bond funds was previously spent on painting and carpet.

New District 9 Branch Library

Description: Construction of a new branch library

Funds: 2007 bond $3,000,000/Unissued Certificates of Obligation $4,000,000

Location/District: Corner of Wilderness Oak and Blanco Road/District 9

City Architect: Dale Lange

Project Architect: Marmon Mok Architecture

Design Enhancement: To be determined

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: Construction of a new branch library

Current Status: The project architects held design charrettes with the Library Board Facilities
Committee and library staff. Conceptual design is in progress. A community meeting is scheduled
February 19 at the Wilderness Oak Elementary School to gather input from neighborhood
stakeholders.

Facilities Assessment Study

Description: Comprehensive assessment of physical elements at all library locations

Funds: $250,000 Capital Funds, Certificates of Obligation

Location/District: All library locations in all districts

City Architect: Dale Lange

Project Architect: Debra Dockery Architects

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: April 2009

Project Scope: Assessment of current conditions of all Library buildings and recommendation of
replacements, repairs and renovations anticipated within the next 5 years; prioritization of needs and
estimation of costs

Current Status: A pre-assessment and scoping meeting was held on January 22. Site visits began
on January 27. The five-year plan is scheduled for completion by April 2009.
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Hertzberg Building Restoration

Description: Repairs and renovations; building stabilization

Funds: 2003 Bond $500,000

Location/District: 210 W. Market Street/District 1

City Architect: William Hensley

Project Architect: To be determined

Designh Enhancement: To be determined

Construction Contract: To be determined

Estimated Completion Date: March 2010

Project Scope: In partnership with the National Western Art Foundation, stabilization and
restoration of the former Hertzberg building for use as the Dolph and Janie Briscoe Western Art
Museum; construction of a history center portal to be housed in the museum

Current Status: The stabilization process was completed with installation of a new roof and
resealing of the windows. The building exterior has been gently pressure-cleaned. The interior has
been emptied and stripped to its structural components. The National Western Art Foundation is
early in the schematic design phase for the museum. The design phase should begin in February
2009.

History Center Portal

Description: Design and construction of a Library History Center Portal in the Briscoe Western Art
Museum

Funds: Certificates of Obligation $1.5 million

Location/District: 210 W. Market Street/District 1

City Architect: Bill Hensley

Project Architect: To be determined

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: March 2010

Project Scope: Construction of a history center portal to be housed in the previous Hertzberg Circus
Museum building

Current Status: The project was delayed due to changes in NWAF Administration. A Request for
Qualifications to select a design consultant for the Portal has now been issued and selection
scheduled for completion in March 2009.

Johnston Branch Library

Description: Repairs and renovations

Funds: 2007 Bond $ 300,000/CDBG $150,000

Location/District: 6307 Sun Valley/District 4

City Architect: William Hensley

Project Architect: None

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: Replacement of the retention wall; site work; roof replacement; parking lot repairs;
installation of a flagpole

Current Status: Flagpole installation is complete. An engineering contract is in place. Soil testing
and design work is in progress and is estimated to be completed by the end of February 2009. A
construction contract for the proposed work will need to go to City Council for approval.
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Las Palmas Branch Library

Description: Roof replacement

Funds: $480,000 Capital Funds, Certificates of Obligation
Location/District: 515 Castroville Road / District 5

City Architect: Dale Lange

Project Architect: None

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: Roof replacement and other repairs as funding provides
Current Status: Priority scoping of additional work to occur in February 2009

McCreless Branch Library

Description: Repairs and renovations

Funds: 2007 bond $450,000

Location/District: 1023 Ada/District 3

City Architect: William Hensley

Project Architect: O’Connell and Robertson Architects

Desigh Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: HVAC replacement; carpet replacement; painting; installation of exterior restroom
doors; new meeting room furniture; installation of roof canopy over the back door; expansion of
parking area if funding permits

Current Status: A preliminary scope meeting was held with O’Connell & Robertson. The City
Architect is negotiating a contract with O’Connell and Robertson Architects. Negotiations for
additional parking are on hold.

Memorial Branch Library

Description: Repairs and renovations

Funds: 2007 Bond $300,000

Location/District: 3222 Culebra Road/District 5

City Architect: William Hensley

Project Architect: Vitetta Architects

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: Carpet replacement; new shelving; ADA improvements to the restrooms and
modifications to the circulation desk; new interior lighting if funding permits

Current Status: A preliminary scoping meeting was held with the project architect. The City
Architect is negotiating a contract with Vitetta Architects. A contract for replacement shelving is
currently being processed by the Purchasing Department.

Mission Branch Library

Description: Construction of a new branch library

Funds: 2007 Bond $4,175,000; Certificates of Obligation $2,825,000
Location/District: Site of former Mission Road Drive-In/District 3
City Architect: William Hensley

Project Architect: Kell Mufioz

Design Enhancement: To be determined

San Antonio Public Library « Construction Update « February 2009 « Page 4



Construction Contract: To be determined

Estimated Completion Date: Summer 2010

Project Scope: Construction of a new branch library

Current Status: The project architects are working on concepts for space layouts and interrelation
of areas. The project architects have conducted design charrettes with the Library Facilities
Committee and Library staff. An additional community meeting took place on January 28 to update
stakeholders on the project’s progress. A design presentation was made to the Board of Trustees
the last week of January. Both the Master Plan and the conceptual library plan were presented to the
Historic and Design Review Commission and received approval on February 4. Assistant City
Manager Frances Gonzélez has identified funds for additional site needs and work to the old theater
marquee and other historical elements.

Pan American Branch Library

Description: Repairs and renovations

Funds: 2007 Bond $300,000

Location/District: 1122 Pyron Avenue/District 4

City Architect: William Hensley

Project Architect: None

Design Enhancement: None

Construction Contract: Jamail & Smith Construction

Estimated Completion Date: November 2008

Project Scope: Parking lot rebuild with curbs and drainage; restroom upgrades; energy lighting
upgrades; painting of exterior metal elements; furniture replacements

Current Status: All renovations are complete except for the new lighted flag pole and signage
upgrades. Replacement furniture is scheduled for installation the third week of February. The branch
was closed for three weeks in December but is now open.

Roosevelt High School & Public Library

Description: Construction of a new library at the existing Roosevelt High School to serve both
students and the public

Funds: 2003 Bond $900,000

Location/District: 5110 Walzem Road/District 2

City Architect: None

Project Architect: James S. Davis, Partner with Garza, Bomberger & Associates

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: August 2009

Project Scope: Expansion of the new Roosevelt High School Library to accommodate use by the
general public

Current Status: Construction has begun on the foundations, floor slab, walls and ceilings. Interior
work is underway. Move-in is scheduled for August 2009 with opening for the school year later that
month. The project is currently ahead of schedule and move-in to the library may occur in March
2009.

Thousand Oaks Branch Library

Description: HVAC system replacement

Funds: $240,000 Capital Funds, Certificates of Obligation
Location/District: 4618 Thousand Oaks Drive / District 10
City Architect: Dale Lange

Project Architect: None
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Designh Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: HVAC system replacement and other repairs as funding provides
Current Status: Priority scoping of additional work to occur in February 2009

Westfall Branch Library

Description: Roof and HVAC system replacement

Funds: $600,000 Capital Funds, Certificates of Obligation

Location/District: 6111 Rosedale Court / District 1

City Architect: Dale Lange

Project Architect: None

Design Enhancement: None

Construction Contract: To be determined

Estimated Completion Date: To be determined

Project Scope: Roof and HVAC system replacement and other repairs as funding provides
Current Status: Priority scoping of additional work to occur in February 2009
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